

Logbook

The meetings, tasks, and reports after finding our instructor will be given in this section.

Alperen Utku Yalçın

Meeting with Mr. Fazlı Can, Oct 3, 2023
Instructor Mr. Mert Bıçakçı Meeting 1, Oct 9, 2023
Innovation Expert Mr. Tağmaç Topal Meeting, Oct 13, 2023
Project Information form, Oct 13, 2023
Assessment of Innovation form, Oct 20, 2023
Instructor Mr. Mert Bıçakçı Meeting 2, Nov 8, 2023
Joined Jira, Nov 15, 2023
Meeting with Mr. Fazlı Can Nov 17, 2023
Project Specification document, Nov 17, 2023
Instructor Mr. Mert Bıçakçı Meeting 3, Nov 29, 2023
Analysis and Requirements Report, Dec 8, 2023
A Presentation about two articles of Peter J. Denning to Mr. Fazlı Can, Dec 8, 2023
Presentation and Demo, Dec 20, 2023
Team meeting, February 7, 2024
Research for appropriate API, February 10, 2024 - March 19, 2024
Team meeting for Detailed Design Report, March 3, 2024
Instructor Mr. Mert Bıçakçı Meeting 4, March 7, 2024
Detailed Design Report, March 10, 2024
Innovation Expert Mr. Tağmaç Topal Meeting, March 19, 2024
Team meeting, March 19, 2024
Team meeting for dataset, March 25, 2024
Instructor Mr. Mert Bıçakçı Meeting 5, April 2, 2024
Team Meeting, April 4, 2024
Population of dataset, March 15 - April 15, 2024
Preparation of Frontend, April 20 - May 1, 2024
Instructor Mr. Mert Bıçakçı Meeting 6, May 2, 2024
Demo, May 9, 2024
Final Report, May 10, 2024

Bariş Tan Ünal

Meeting with Mr. Fazlı Can, Oct 3, 2023
Instructor Mr. Mert Bıçakçı Meeting 1, Oct 9, 2023
Innovation Expert Mr. Tağmaç Topal Meeting, Oct 13, 2023

Project Information form, Oct 13, 2023
Assessment of Innovation form, Oct 20, 2023
Instructor Mr. Mert Bıçakçı Meeting 2, Nov 8, 2023
Joined Jira, Nov 15, 2023
Meeting with Mr. Fazlı Can Nov 17, 2023
Project Specification document, Nov 17, 2023
Instructor Mr. Mert Bıçakçı Meeting 3, Nov 29, 2023
Analysis and Requirements Report, Dec 8, 2023
A Presentation about two articles of Peter J. Denning to Mr. Fazlı Can, Dec 8, 2023
Presentation and Demo, Dec 20, 2023
team meeting, February 7, 2024
Research for appropriate API, February 10, 2024 - March 19, 2024
Team meeting for Detailed Design Report, March 3, 2024
Instructor Mr. Mert Bıçakçı Meeting 4, March 7, 2024
Detailed Design Report, March 10, 2024
Innovation Expert Mr. Tağmaç Topal Meeting, March 19, 2024
Team meeting, March 19, 2024
Population of dataset, March 15 - April 15, 2024
Team meeting for dataset, March 25, 2024
Instructor Mr. Mert Bıçakçı Meeting 5, April 2, 2024
Team Meeting, April 4, 2024
Instructor Mr. Mert Bıçakçı Meeting 6, May 2, 2024
Demo, May 9, 2024
Final Report, May 10, 2024

Mert Ünlü

Meeting with Mr. Fazlı Can, Oct 3, 2023
Instructor Mr. Mert Bıçakçı Meeting 1, Oct 9, 2023
Innovation Expert Mr. Tağmaç Topal Meeting, Oct 13, 2023
Project Information form, Oct 13, 2023
Assessment of Innovation form, Oct 20, 2023
Instructor Mr. Mert Bıçakçı Meeting 2, Nov 8, 2023
Joined Jira, Nov 15, 2023
Meeting with Mr. Fazlı Can Nov 17, 2023
Project Specification document, Nov 17, 2023
Instructor Mr. Mert Bıçakçı Meeting 3, Nov 29, 2023
Analysis and Requirements Report, Dec 8, 2023
A Presentation about two articles of Peter J. Denning to Mr. Fazlı Can, Dec 8, 2023
Presentation and Demo, Dec 20, 2023
Team meeting, February 7, 2024
Research for appropriate API, February 10, 2024 - March 19, 2024
Team meeting for Detailed Design Report, March 3, 2024

Instructor Mr. Mert Bıçakçı Meeting 4, March 7, 2024
Detailed Design Report, March 10, 2024
Innovation Expert Mr. Tağmaç Topal Meeting, March 19, 2024
Team meeting, March 19, 2024
Instructor Mr. Mert Bıçakçı Meeting 5, April 2, 2024
Team Meeting, April 4, 2024
Instructor Mr. Mert Bıçakçı Meeting 6, May 2, 2024
Demo, May 9, 2024
Preparation of Frontend, March 20 - May 1, 2024
Final Report, May 10, 2024

Oğuz Kuyucu

Meeting with Mr. Fazlı Can, Oct 3, 2023
Instructor Mr. Mert Bıçakçı Meeting 1, Oct 9, 2023
Innovation Expert Mr. Tağmaç Topal Meeting, Oct 13, 2023
Project Information form, Oct 13, 2023
Assessment of Innovation form, Oct 20, 2023
Instructor Mr. Mert Bıçakçı Meeting 2, Nov 8, 2023
Joined Jira, Nov 15, 2023
Meeting with Mr. Fazlı Can Nov 17, 2023
Project Specification document, Nov 17, 2023
Instructor Mr. Mert Bıçakçı Meeting 3, Nov 29, 2023
Analysis and Requirements Report, Dec 8, 2023
A Presentation about two articles of Peter J. Denning to Mr. Fazlı Can, Dec 8, 2023
Presentation and Demo, Dec 20, 2023
Team meeting, February 7, 2024
Research for appropriate API, February 10, 2024 - March 19, 2024
Team meeting for Detailed Design Report, March 3, 2024
Instructor Mr. Mert Bıçakçı Meeting 4, March 7, 2024
Detailed Design Report, March 10, 2024
Innovation Expert Mr. Tağmaç Topal Meeting, March 19, 2024
Team meeting, March 19, 2024
Population of dataset, March 15 - April 15, 2024
Semi-Automation of Dataset Population, 10 April-20 April, 2024
Maintenance of dataset, 20 April-1 May, 2024
Team meeting for dataset, March 25, 2024
Instructor Mr. Mert Bıçakçı Meeting 5, April 2, 2024
Team Meeting, April 4, 2024
Instructor Mr. Mert Bıçakçı Meeting 6, May 2, 2024
Demo, May 9, 2024
Final Report, May 10, 2024

Ömer Oktay Gültekin

Meeting with Mr. Fazlı Can, Oct 3, 2023

Instructor Mr. Mert Bıçakçı Meeting 1, Oct 9, 2023

Innovation Expert Mr. Tağmaç Topal Meeting, Oct 13, 2023

Project Information form, Oct 13, 2023

Assessment of Innovation form, Oct 20, 2023

Instructor Mr. Mert Bıçakçı Meeting 2, Nov 8, 2023

Joined Jira, Nov 15, 2023

Model research, Nov 16, 2023

Meeting with Mr. Fazlı Can Nov 17, 2023

Project Specification document, Nov 17, 2023

Instructor Mr. Mert Bıçakçı Meeting 3, Nov 29, 2023

Demo Preparation, Nov 30, 2023 - Dec 8, 2023

Analysis and Requirements Report, Dec 8, 2023

A Presentation about two articles of Peter J. Denning to Mr. Fazlı Can, Dec 8, 2023

Presentation and Demo, Dec 20, 2023

Team meeting, February 7, 2024

Research for appropriate API, February 10, 2024 - March 19, 2024

Team meeting for Detailed Design Report, March 3, 2024

Instructor Mr. Mert Bıçakçı Meeting 4, March 7, 2024

Detailed Design Report, March 10, 2024

Innovation Expert Mr. Tağmaç Topal Meeting, March 19, 2024

Team meeting, March 19, 2024

Instructor Mr. Mert Bıçakçı Meeting 5, April 2, 2024

Team Meeting, April 4, 2024

Instructor Mr. Mert Bıçakçı Meeting 6, May 2, 2024

Preparation of backend, March 19 - May 1, 2024

Integration of translator AI, April 25, 2024

Demo, May 9, 2024

Final Report, May 10, 2024